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FY02
1 07/12/01 117775 Modular Trailers, Decks, Stairs, Foundation E&CP $140,000 $289,060 ($149,060) -106.47%
2 07/12/01 294520 Marie Widman Neighborhood Park Comfort Station E&CP $157,108 $135,453 $21,655 13.78%
3 07/27/01 4444 Gym Floor at Presidio Recreation Center REA $90,000 $42,788 $47,212 52.46%
4 09/21/01 21003 Granite Monuments Gen. Services $193,000 $193,527 ($527) -0.27%
5 10/16/01 294720 South Belmont Park Comfort Station E&CP $613,000 $584,894 $28,106 4.58%
6 02/22/02 63103 Reroofing of Spanish Village Studios E&CP $33,108 $20,519 $12,589 38.02%
7 02/26/02 350670 Point Loma Branch Library E&CP $6,620,000 $6,688,100 ($68,100) -1.03%
8 04/10/02 313320 Montgomery Field Upgrade Project REA $1,362,973 $1,098,826 $264,147 19.38%
9 03/22/02 298360 Bayview Terrace Elementary School E&CP $628,410 $556,081 $72,329 11.51%

10 05/22/02 250010 ADA Compliance for the Torrey Pines E&CP $400,000 $363,326 $36,674 9.17%
Total Public Buildings and Parks Projects $10,237,599 $9,972,574 $265,025 2.59%

11 09/27/01 576510 Sidewalk & Curb/gutter Replace. City Wide "C-19" E&CP $876,236 $753,219 $123,017 14.04%
12 11/09/01 526930 College Ave (El Cajon Blvd. To SR94) Med imp. E&CP $503,000 $526,930 ($23,930) -4.76%
13 11/13/01 526870 Ventura Place Entryway E&CP $387,345 $381,267 $6,078 1.57%
14 12/21/01 392170 Removal of Arch. Barrier-C44 E&CP $121,000 $118,850 $2,150 1.78%
15 12/20/01 522441 Removal of Arch. Barr. -CT1 E&CP $160,000 $173,300 ($13,300) -8.31%
16 03/01/02 526680 Navajo Road Median Enh. Ph 2 E&CP $2,230,467 $1,816,818 $413,649 18.55%
17 04/05/02 10440-005Georgia St Bridge Wall Transportation $80,000 $119,500 ($39,500) -49.38%
18 04/16/02 525226 Highway Advisory Radio System E&CP $52,000 $58,650 ($6,650) -12.79%
19 05/09/02 525332 Mission Beach Boardwalk E&CP $1,194,000 $898,750 $295,250 24.73%
20 05/24/02 590024 Replacement of damaged sidewalk Transportation $486,000 $417,334 $68,666 14.13%
21 05/31/02 523240 Alley Bet. K St., J St., 35th St. & 36th E&CP $106,000 $93,874 $12,126 11.44%

Total Street and Highway Projects $6,196,048 $5,358,491 $837,557 13.52%

22 06/11/02 171045 Caminito Del Canto Storm Drain E&CP $170,000 $198,600 ($28,600) -16.82%
Total Storm Drain Project $170,000 $198,600 ($28,600) -16.82%

23 07/19/01 174731 Sewer and Water Group 686 E&CP $3,298,107 $2,637,000 $661,107 20.05%
24 08/03/01 173191 Cons. Of Water and Sewer Group 494 E&CP $1,190,980 $961,772 $229,208 19.25%
25 10/18/01 182451 Bonita Pipeline Phase II Water $1,460,261 $1,337,759 $122,502 8.39%
26 10/29/01 443062 Sewer Group 619 E&CP $1,635,000 $1,624,704 $10,296 0.63%
27 10/30/01 709490 Science Center Dr. Recycle Pipeline Water $742,401 $585,803 $156,598 21.09%
28 11/07/01 185511 Copley Dr Rec. Water Pipeline Water $226,257 $148,247 $78,010 34.48%
29 11/08/01 441085 Sewer Group 652 E&CP $3,209,644 $3,296,956 ($87,312) -2.72%
30 11/08/01 173991 UCSD Trunk Sewer E&CP $2,690,000 $1,699,384 $990,616 36.83%
31 11/15/01 442139 Cather Avenue Sewer Replacement E&CP $609,113 $883,246 ($274,133) -45.01%
32 11/20/01 174871 Powder House Canyon Trunk Sewer E&CP $1,270,000 $985,356 $284,644 22.41%
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33 11/21/01 730830 Sewer & Water Group 669 E&CP $1,604,560 $1,134,470 $470,090 29.30%
34 11/21/01 738529 Water Group 525A E&CP $1,543,000 $1,166,004 $376,996 24.43%
35 01/04/02 461698 Barnett Avenue Trunk Sewer E&CP $324,650 $787,247 ($462,597) -142.49%
36 01/08/02 442130 Sewer & Water Group 677 E&CP $1,507,069 $1,236,273 $270,796 17.97%
37 01/23/02 174061 Sewer and Water Group 673 E&CP $3,118,650 $2,690,611 $428,039 13.73%
38 01/30/02 466092 32nd St & Thorn St E&CP $487,143 $427,247 $59,896 12.30%
39 02/15/02 443107 Sewer and Water Group 697 E&CP $2,130,000 $1,994,607 $135,393 6.36%
40 02/26/02 409280 South Pac. Highway Trunk Sewer E&CP $4,100,000 $4,888,575 ($788,575) -19.23%
41 02/27/02 443119 Sewer and Water Group 539 E&CP $3,528,975 $4,215,202 ($686,227) -19.45%
42 03/14/02 175351 Sewer and Water Group 2000 E&CP $10,456,258 $14,934,550 ($4,478,292) -42.83%
43 03/15/02 730830 Plastic Service Replacement Group 519 E&CP $1,990,538 $2,188,588 ($198,050) -9.95%
44 03/20/02 442122 Elliott/Curtis Street Sewer Relocation E&CP $604,527 $473,355 $131,172 21.70%
45 04/08/02 442158 Del Rey Sewer Project E&CP $943,519 $1,330,591 ($387,072) -41.02%
46 04/18/02 443112 Sewer & Water Group 702 E&CP $1,275,943 $1,148,615 $127,328 9.98%
47 04/23/02 730830 North Encanto Water Improvement E&CP $1,113,462 $919,992 $193,470 17.38%
48 05/08/02 175811 Dove Canyon Sewer Replacement & Realignment E&CP $751,191 $613,649 $137,542 18.31%
49 05/14/02 442101 Sewer and Water Group 667 E&CP $2,454,695 $1,997,392 $457,303 18.63%

Total Pipeline Job Projects $54,265,943 $56,307,194 ($2,041,251) -3.76%

50 07/18/01 680102 T/S & S/L @ 54th Street/Imperial Avenue E&CP $205,000 $196,047 $8,953 4.37%
51 10/02/01 623090 T/S Interconnect Systems Fairmount/Myrtle & Home E&CP $102,000 $76,056 $25,944 25.44%
52 10/02/01 622020 T/S & S/L System @ 60th/University E&CP $160,000 $155,500 $4,500 2.81%
53 10/26/01 630420 T/S Mod & Int on Seaworld Dr. E&CP $195,000 $133,555 $61,445 31.51%
54 10/29/01 622010 T/S & S/L @ Governor Dr & Stadium E&CP $133,200 $150,779 ($17,579) -13.20%
55 11/08/01 525531 T/S @ Intersection of Saturn Blvd. E&CP $74,500 $68,647 $5,853 7.86%
56 11/08/01 622040 T/S & S/L @ Bond St at Garnet Ave. E&CP $120,040 $120,735 ($695) -0.58%
57 11/08/01 622030 T/S & S/L Camino Ruiz & Jade E&CP $200,000 $203,462 ($3,462) -1.73%
58 11/27/01 622050 T/S & S/L Sys @ Morena Blvd./Ashton St. & Gesner E&CP $150,000 $153,736 ($3,736) -2.49%
59 12/21/01 623100 T/S Interconnect Systems on Scripps E&CP $90,000 $71,155 $18,845 20.94%
60 02/13/02 622080 T/S & S/L System @ Montezuma Rd E&CP $81,000 $83,172 ($2,172) -2.68%
61 03/01/02 630250 Otay/Nestor Traffic Signal Interconnect E&CP $434,000 $252,169 $181,831 41.90%
62 03/20/02 623080 Linda Vista Road Traffic Signal Inter. E&CP $340,000 $307,392 $32,608 9.59%
63 04/05/02 630260 Taylor St T/S Interconnect E&CP $225,000 $252,427 ($27,427) -12.19%
64 04/10/02 112848 S/L Systems on Landis Street E&CP $32,000 $35,605 ($3,605) -11.27%
65 04/10/02 622060 T/S & S/L Systems @ Activity Road E&CP $207,000 $196,346 $10,654 5.15%
66 04/11/02 623050 Modification of T/S Systems @ various E&CP $422,000 $408,541 $13,459 3.19%
67 08/02/02 623180 T/S & S/L @ Carroll Canyon Road E&CP $79,000 $76,600 $2,400 3.04%

Total Traffic Projects $3,249,740 $2,941,923 $307,817 9.47%

68 11/27/01 184521 Adobe Falls Water Pump Plant Water $2,434,059 $3,058,396 ($624,337) -25.65%
69 03/19/02 466024 Sewer Pump Station No. 8 E&CP $403,771 $469,000 ($65,229) -16.15%
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70 05/22/02 733480 Telemetry Control Systems-SCADA E&CP $630,000 $545,745 $84,255 13.37%
71 07/17/01 Environmental Monitoring & Testing Services Laboratory MWWD $10,620,000 $11,163,000 ($543,000) -5.11%
72 07/31/01 Torrey Pines Road Sewer and Water Project MWWD $2,783,000 $2,984,000 ($201,000) -7.22%
73 08/07/01 Sewer Pump Station 30A - Alternative MWWD $5,882,000 $6,730,000 ($848,000) -14.42%
74 08/14/01 Pt. Loma - Cabrillo  & Gatchell Rd Improve (So Access Rd) MWWD $575,000 $562,000 $13,000 2.26%
75 11/27/01 Pipeline Rehabilitation in the "ROW" & Easements, Phase "A" MWWD $11,174,000 $13,791,000 ($2,617,000) -23.42%
76 12/06/01 Maintenance Facilities Relocation - MOC Projects MWWD $675,000 $538,000 $137,000 20.30%
77 02/19/02 Rehabilitation of Sewer Pump Station 27 MWWD $3,183,000 $2,012,000 $1,171,000 36.79%
78 04/02/02 Construction of Belt Street Trunk Sewer MWWD $4,786,000 $4,252,000 $534,000 11.16%
79 05/16/02 Pump Station No. 1 - Influent Sluice Gates Replacement MWWD $325,000 $358,000 ($33,000) -10.15%

Total Water/Sewer Other Projects $43,470,830 $46,463,141 ($2,992,311) -6.88%

FY03

1 07/30/02 201015 Mohnike Adobe Stabilization And Restoration E&CP $118,000 $117,208 $792 0.67%
2 07/30/02 294470 Lake Murray Comfort Station E&CP $420,000 $379,999 $40,001 9.52%
3 08/07/02 218573 Mission Bay Park - Ski Beach Improvements E&CP $919,688 $981,150 ($61,462) -6.68%
4 08/08/02 298390 Roadrunner Neighborhood Park Tot Lot Upgrade E&CP $89,620 $88,200 $1,420 1.58%
5 08/16/02 298410 Solana Highlands Neighborhood Park Tot-lot Upgrade P&R $225,500 $253,394 ($27,894) -12.37%
6 08/20/02 294840 Tierrasanta Community Park Tot Lot Upgrade E&CP $215,000 $229,914 ($14,914) -6.94%
7 08/20/02 360700 Reroof Of SD Police Headquarters Bldg Police $190,000 $186,964 $3,036 1.60%
8 08/28/02 295530 Standley Comm Park Play Area P&R $160,500 $173,743 ($13,243) -8.25%
9 09/06/02 298260 North Park Community Park Phase 1 Req. E&CP $1,035,700 $1,035,600 $100 0.01%

10 10/16/02 58637 Gym Floor Replacement @ Golden Hill Rec Ctr. REA $67,530 $51,910 $15,620 23.13%
11 10/23/02 320190 S. Miramar Landfill Slope Stabilization Env. Services $576,950 $747,721 ($170,771) -29.60%
12 11/18/02 Colina Del Sol Renovation E&CP $172,000 $214,950 ($42,950) -24.97%
13 11/19/02 Lindbergh Neighborhood Park Comfort Station E&CP $86,870 $112,029 ($25,159) -28.96%
14 11/19/02 Arizona Street Landfill Gas Upgrade 2 Env. Services $145,000 $123,060 $21,940 15.13%
15 11/25/02 Windansea Erosion Control Plan E&CP $10,000 $29,379 ($19,379) -193.79%
16 11/27/02 Balboa Park Golf Course Comfort Station E&CP $321,000 $320,953 $47 0.01%
17 12/03/02 West Miramar Landfill - Phase 2 Module D E&CP $5,139,520 $4,916,187 $223,333 4.35%
18 12/05/02 Generator Replacement Project E&CP $630,000 $853,706 ($223,706) -35.51%
19 12/09/02 294590 Kate Sessions Park Playground E&CP $99,900 $124,000 ($24,100) -24.12%
20 12/10/02 Construction of South Kellogg Park Comfort Station E&CP $315,000 $494,188 ($179,188) -56.89%
21 12/16/02 Construction of Balboa Park Rose Garden Renovation E&CP $125,000 $129,216 ($4,216) -3.37%
22 12/18/02 East Clairemont Athletic Field E&CP $270,000 $214,550 $55,450 20.54%
23 12/19/02 Penasquitos Creek Neighborhood Park Tot Lot-Upgrade E&CP $180,000 $119,593 $60,407 33.56%
24 12/24/02 Encanto Community Park  Patio Enclosure And Upgrade E&CP $204,000 $256,535 ($52,535) -25.75%
25 01/06/03 Demolition of Vacant Restaurant E&CP $25,600 $23,900 $1,700 6.64%
26 01/07/03 Vista Terrace Pool Filter Replacement E&CP $85,000 $85,000 $0 0.00%
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27 01/08/03 Shaw Valley Hiking Equestrian Trail E&CP $200,000 $200,026 ($26) -0.01%
28 01/21/03 Capehart Open Space Park P&R $465,100 $444,954 $20,146 4.33%
29 02/10/03 Via Del Norte Mini Park E&CP $146,317 $125,214 $21,103 14.42%
30 02/12/03 Court Resurfacing Gen. Services $24,635 $2,100 $22,535 91.48%
31 02/13/03 Ocean Beach Park - Playground Improvements E&CP $95,000 $94,400 $600 0.63%

Total Public Buildings and Parks Projects $12,758,430 $13,129,744 ($371,314) -2.91%

32 01/09/03 Environmental Services Operations Yard North-Storm Drain E&CP $450,000 $378,247 $71,753 15.95%
33 01/24/03 Lyndon Road Drain E&CP $60,000 $71,208 ($11,208) -18.68%

Total Storm Drain Project $510,000 $449,455 $60,545 11.87%

34 07/03/02 175121 Sewer Main Group 634B E&CP $850,000 $2,137,403 ($1,287,403) -151.46%
35 07/10/02 181501 Water Group 501 E&CP $1,688,675 $1,426,960 $261,715 15.50%
36 07/19/02 176821 28th And C St. Accelerated Sewer Main Proj. E&CP $313,610 $420,957 ($107,347) -34.23%
37 07/25/02 176681 Ostend Court/Bayside Ln Accelerated Sewer Main Reh E&CP $283,077 $259,235 $23,842 8.42%
38 08/06/02 175421 Sewer Group 706 E&CP $1,232,913 $978,642 $254,271 20.62%
39 08/19/02 174571 Sewer Group 627B E&CP $720,999 $901,427 ($180,428) -25.02%
40 08/28/02 176221 Sewer Group 623B E&CP $1,666,897 $3,296,735 ($1,629,838) -97.78%
41 10/02/02 174051 Sewer Group 672 E&CP $906,387 $1,443,713 ($537,326) -59.28%
42 10/07/02 176711 North Harbor Dr. Accelerated Sewer Main Rehab E&CP $300,474 $309,503 ($9,029) -3.00%
43 10/18/02 183261 Water Group 656 E&CP $1,239,510 $1,056,894 $182,616 14.73%
44 10/24/02 176961 31ST ST & C ST Accelerated Sewer Main Rep. E&CP $605,297 $652,333 ($47,036) -7.77%
45 11/06/02 174191 East Linda Vista Trunk Sewer E&CP $1,698,027 $2,249,818 ($551,791) -32.50%
46 11/19/02 Existing Water Meter Vault Upgrades, Phase 1A Water $355,054 $329,950 $25,104 7.07%
47 12/03/02 185531 Reclaimed Water Extension Water $619,002 $527,080 $91,922 14.85%
48 12/07/02 Water and Sewer Group 516 E&CP $2,357,037 $1,891,160 $465,877 19.77%
49 12/18/02 Sewer Group 722 E&CP $2,282,622 $1,237,130 $1,045,493 45.80%
50 12/18/02 173571 Sewer and Water Group 6 E&CP $3,984,279 $2,554,807 $1,429,472 35.88%
51 12/20/02 Water Meter Vault Upgrades-Phase 1B Water $85,000 $70,570 $14,430 16.98%
52 12/23/02 173461 Sewer Replacement Group E&CP $1,541,529 $1,417,850 $123,680 8.02%
53 01/17/03 Black Mountain Road - Gap Reclaimed Water Pipeline System E&CP $3,700,000 $3,791,738 ($91,738) -2.48%
54 02/24/03 174411 Sewer Group 2001 E&CP $13,512,185 $7,560,084 $5,952,102 44.05%

Total Pipeline Job Projects $39,942,574 $34,513,987 $5,428,587 13.59%

55 08/14/02 526920 Montezuma Rd (Fairmount-college) Median Imp. E&CP $522,329 $469,884 $52,446 10.04%
56 08/15/02 392320 Mid City Transit Gateways E&CP $761,000 $773,407 ($12,407) -1.63%
57 08/19/02 525830 Reconfig. La Jolla Shores Dr, Torrey Pines Rd E&CP $4,496,893 $5,898,239 ($1,401,346) -31.16%
58 08/29/02 527040 St. Lght. Sys. On 19th St Imperial Av Market St E&CP $85,000 $79,700 $5,300 6.24%
59 12/05/02 Sunset Cliffs Blvd. Widening E&CP $703,699 $713,784 ($10,085) -1.43%
60 12/18/02 Resurfacing Various Streets City-Wide Extension Gen. Services $4,770,536 $4,273,750 $496,786 10.41%
61 01/28/03 College Avenue (Interstate 8 to Camino Rico) Median Imp. E&CP $319,000 $134,283 $184,717 57.91%
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62 01/31/03 Coast Boulevard Walkway Improvements E&CP $300,000 $229,500 $70,500 23.50%
63 02/14/03 25th Street Pedestrian Improvements E&CP $125,000 $153,016 ($28,016) -22.41%

Total Street and Highway Projects $12,083,457 $12,725,562 ($642,105) -5.31%

64 07/03/02 681067 TS/SL At Scripps Cr. Dr E&CP $90,000 $95,808 ($5,808) -6.45%
65 07/03/02 681121 Mod T/S @ La Jolla Scenic Dr & Nautilus St. E&CP $92,000 $97,791 ($5,791) -6.29%
66 08/08/02 623130 Carmel Mountain Rd Traffic Signal Interconn Part 1 E&CP $289,000 $197,121 $91,879 31.79%
67 08/16/02 623250 Sorrento Valley T/S Interconnect Sys E&CP $291,775 $229,075 $62,700 21.49%
68 08/20/02 622070 T/S S/L Sys @ Hollister, Tocayo, Smythe, Athey E&CP $194,000 $187,619 $6,381 3.29%
69 08/29/02 623160 Enterprise St & Pacific Hwy Traffic Improve (SPAWA) E&CP $340,000 $387,669 ($47,669) -14.02%
70 10/22/02 623150 Black Mountain Road Traffic Signal Interconnect E&CP $594,165 $412,879 $181,286 30.51%
71 12/18/02 Traffic Signal & S/L at Carmel Country Rd & Caminito Clasica E&CP $96,000 $83,527 $12,473 12.99%
72 12/20/02 Traffic Signal at 45th Street and Imperial Avenue E&CP $65,000 $96,233 ($31,233) -48.05%
73 01/09/03 Flashing Beacons on Carmel Mountain Road @ Cuca Street E&CP $83,000 $90,721 ($7,721) -9.30%

Total Traffic Projects $2,134,940 $1,878,443 $256,497 12.01%

74 10/07/02 175941 Sewer Pump Station 35 & Sewer Force Main Imp E&CP $809,000 $693,253 $115,747 14.31%
75 10/07/02 185791 Catalina Pump Station & Point Loma Parking Lot Water $3,712,700 $3,516,400 $196,300 5.29%
76 10/28/02 176161 Pump Station 59 Improvements E&CP $1,123,327 $798,847 $324,480 28.89%
77 08/28/02 186421 Earl Thomas Reservoir Replacement Water $22,519,000 $25,511,000 ($2,992,000) -13.29%
78 09/30/02 186261 Miramar WTP Early Start Imp. Phase II Water $20,182,323 $17,325,413 $2,856,910 14.16%
79 12/23/02 Sewer Pump Station 36-Rehabilitation E&CP $506,186 $780,378 ($274,192) -54.17%
80 01/13/03 Sewer Pump Station 68-Rehabilitation E&CP $419,254 $537,040 ($117,786) -28.09%
81 07/03/02 Sewer PS 13, 17, 30, 44, 47, 49A, 52, 53  Upgrades A MWWD $471,000 $520,000 ($49,000) -10.40%
82 07/03/02 Sewer PS 51 ,63, 71, 73, 74, 75, 76, 80, 84, Upgrades B MWWD $615,000 $780,000 ($165,000) -26.83%
83 08/14/02 Sewage Pump Stations 77A & 77B Rehabilitation MWWD $4,893,000 $4,600,000 $293,000 5.99%
84 08/28/02 PS1 & PS2 Instrumentation Upgrade MWWD $1,204,000 $1,610,000 ($406,000) -33.72%
85 09/11/02 Fiber Optic Work Between PS1 & PS2 MWWD $967,000 $993,000 ($26,000) -2.69%
86 09/12/02  Pt. Loma - Sludge Pump Station - Addition of 4th Pump MWWD $4,150,000 $3,057,000 $1,093,000 26.34%
87 10/16/02 Pump Station 65 Force Main Cathodic Protection Sys Mod MWWD $138,000 $98,000 $40,000 28.99%
88 11/07/02 PS1 & PS2 Transfer Pumps, Sump Pumps & Drains MWWD $798,000 $844,000 ($46,000) -5.76%

Total Water/Sewer Other Projects $62,507,790 $61,664,331 $843,459 1.35%
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